DTFAWA-10-R-00017

SIR
PART I - SECTION J-1
CDRLs, DIDs, and DISTRIBUTION
List of CDRLs
CDRL | Title SOW Section
AQ01 | Program Management Plan (PMP) C.3.8
AQ002 | Program Status Report (PSR) C.3.8.4
A003 | Meeting Agendas C.3.8.5
A004 | Meeting Minutes C.3.8.5
AQ05 | Integrated Master Schedule C.3.8.1
D001 | Production Acceptance Test (PAT) Procedures and Test Data Sheets C.3.9.1
D003 | Test Report C.3.9.1.1
EO001 | Configuration Management Plan (CMP) C.3.11.1
FOO01 | Quality System Plan (QSP) C.3.10
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PART | - SECTION J

DTFAWA-10-R-00017

CDRLs, DIDs, and DISTRIBUTION

CONTRACT DATA REQUIREMENTS LIST (CDRL)

Page 1of1

A. Contract line Item No. B. Exhibit C. Category (Check appropriate one)
A
CLIN2 TDP [] ™ [ Other [<]
D. System/Item E. Contract/PR No. F. Contractor
MALSR DTFAWA-10-R-00017
1. Data Item No. 2. Title of Data Item 3. Subtitle

A001

Program Management Plan (PMP)

4. Authority 5. Contact Reference 6. Requiring Office
MALSR DID A001 SOW C.3.8 ATW-9142
7. DD 250 Req’d 8. APP Code 9. Distribution Statement Required 10. Frequency 11. As of Date (AOD)
LT A Not Required One/R N/A
12. Date of First 13. Date of Subsequent
Submission See block #14 Submission iij block 15. Distribution
14. REMARKS: a. b. Draft c. Final Copies
Addressee Copies Reg. Repro
Contractor’s format is acceptable provided that it complies with applicable CDRLs See block #14
and DIDs.
Block 12. Contractor must submit the PMP within 15 calendar days after contract
award (DAC) and must be available for review during the Post Award Conference
(PAC). FAA comments on the PMP will be forwarded 20 calendar days after
receipt of the initial PMP. The Contractor must submit the final PMP 15 calendar
days after receipt of FAA comments.
Block 15: See H.14, CDRL Distribution.
16. Total
G. Prepared By: H. Date 1. Approved By J. Date

17. Price Group

18. Estimated Total Price




PART I — SECTION J-1
CDRLs, DIDs, and DISTRIBUTION

DTFAWA-10-R-00017

SIR

CONTRACT DATA REQUIREMENTS LIST (CDRL) Page 1of1

A. Contract line Item No. B. Exhibit C. Category (Check appropriate one)

CLIN2 A DP [] ™ [ Other [X
D. System/Item E. Contract/PR No. F. Contractor

MALSR DTFAWA-10-R-00017
1. Data Item No. 2. Title of Data Item 3. Subtitle
A002 Program Status Report (PSR)
4. Authority 5. Contact Reference 6. Requiring Office
MALSR DID A002 SOW C.3.8.4 ATW-9142
7. DD 250 Req’d 8. APP Code 9. Distribution Statement Required 10. Frequency 11. As of Date (AOD)
LT Not Required MTHLY
12. Date of First 13. Date of Subsequent
Submission See block #14 Submission See block #14 15. Distribution
14. REMARKS: a. b. Draft c. Final Copies
Addressee Copies Reg. Repro
Block 12. The Contractor must submit a Program Status Report (PSR) at the See block #14
end of the first full month following contract award and each month thereafter, ee bloc
until the contract is closed.
Block 13. Subsequent submissions must be submitted by the 15" of each
month, following the reporting month.
Block 15. See H.14, CDRL Distribution.
16. Total
G. Prepared By: H. Date I. Approved By J. Date

17. Price Group

18. Estimated Total Price
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PART | - SECTION J

DTFAWA-10-R-00017

CDRLs, DIDs, and DISTRIBUTION

CONTRACT DATA REQUIREMENTS LIST (CDRL)

Page 1ofl

A003

Meeting Agendas

A. Contract line Item No. B. Exhibit C. Category (Check appropriate one)

CLIN2 A ToP [ ™ [J Other [X]
D. System/Item E. Contract/PR No. F. Contractor

MALSR DTFAWA-10-R-00017

1. Data Item No. 2. Title of Data Item 3. Subtitle

4. Authority
SOW

5. Contact Reference

SOW C.3.8

6. Requiring Office
AJW-9142

7. DD 250 Req’d 8. APP Code
LT A

9. Distribution Statement Required

Not Required

10. Frequency
ASREQ

N/A

11. As of Date (AOD)

12. Date of First
Submission

13. Date of Subsequent See block
Submission #14

See block #14

15. Distribution

14. REMARKS:

The Meeting Agenda provides information concerning purpose, location, and
schedule of conferences, reviews, audits, Technical Interchange Meetings (TIMs),
Program Overview Meetings (POMs), and other scheduled meetings hosted by the
Contractor.

FORMAT: Contractor’s format is acceptable provided that it complies with
applicable CDRLs and DIDs and has been preapproved by the FAA.

CONTENT: The agenda must include the following:
e The purpose and objective of the meeting
e  The meeting location, date, and duration

e A daily chronological listing of each major topic or subtopic to be
discussed and the time to be devoted to each topic

® A projected list of Contractor and FAA attendees

e Presentation material consisting of all briefings, documents, visual aids,
and other materials to be presented by the Contractor.

Block 12 & 13. The draft agenda is required 20 calendar days prior to the date of
each meeting, unless otherwise specified in the Statement of Work (SOW). FAA
comments will be forwarded within 10 calendar days after receipt of the draft
agenda. The final agenda is required 5 calendar days prior to the date of each
meeting.

Block 15. See H.14, CDRL Distribution.

a.
Addressee

b. Draft
Copies

c. Final Copies
Reg. Repro

See block #14

16. Total

G. Prepared By: H. Date L. Approved By

J. Date

17. Price Group

18. Estimated Total Price




DTFAWA-10-R-00017

A004

Meeting Minutes

SIR
PART I - SECTION J-1
CDRLs, DIDs, and DISTRIBUTION
CONTRACT DATA REQUIREMENTS LIST (CDRL) Page 1of1
A. Contract line Item No. B. Exhibit C. Category (Check appropriate one)
CLIN2 A TDP [] ™ [ Other [<]
D. System/Item E. Contract/PR No. F. Contractor
MALSR DTFAWA-10-R-00017
1. Data Item No. 2. Title of Data Item 3. Subtitle

Summary of discussions, decisions, agreements reached, and directions of the meeting or
individual subcommittees

A list of attendees with name, organization, telephone number, internet address, E-Mail
address, and facsimile number

4. Authority 5. Contact Reference 6. Requiring Office
SOW SOW C.3.8
AJW-9142
7. DD 250 Req’d 8. APP Code 9. Distribution Statement Required 10. Frequency 11. As of Date (AOD)
LT A Not Required ASREQ
12. Date of First 13. Date of Subsequent See block
Submission See block #14 Submission 414 15. Distribution
14. REMARKS: a. b. Draft c. Final Copies
Addressee Copies Reg. Repro

CONTENT: The minutes must include, as a minimum, the following information:
- See block #14

. Type of meeting and date

L] Identification of the acquisition, with contract number

. Contractor name and address

. Meeting purpose and objective

. Action items resulting from the meeting

. Copies of all handouts, briefings, and other presentation materials from the meeting.

FORMAT: Contractor’s format is acceptable provided that it complies with
applicable CDRLs and DIDs and has been preapproved by the FAA.

Block 12. The draft minutes are required 5 business days after the date of each
meeting unless otherwise specified in the Statement of Work (SOW). FAA
comments, if required, will be forwarded 15 calendar days after receipt of minutes.

Block 13. The Contractor must submit the final meeting minutes 5 calendar days
after receipt of FAA comments.

Block 15. See H.14, CDRL Distribution.

16. Total

G. Prepared By:

H. Date

I. Approved By

J. Date

17. Price Group

18. Estimated Total Price
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PART | - SECTION J

DTFAWA-10-R-00017

CDRLs, DIDs, and DISTRIBUTION

CONTRACT DATA REQUIREMENTS LIST (CDRL)

Page 10f1

A005

Integrated Master Schedule (IMS)

A. Contract line Item No. B. Exhibit C. Category (Check appropriate one)

CLIN 2 A TDP [] ™ [ Other X
D. System/Item E. Contract/PR No. F. Contractor

MALSR DTFAWA-10-R-00017

1. Data Item No. 2. Title of Data Item 3. Subtitle

4. Authority 5. Contact Reference 6. Requiring Office
SOW SOW C.3.8 ATW-9142
7. DD 250 Req’d 8. APP Code 9. Distribution Statement Required 10. Frequency 11. As of Date (AOD)
LT Not Required MTHLY
12. Date of First 13. Date of Subsequent
Submission See block # 14 Submission See block #14 15. Distribution
14. REMARKS: a. b. Draft c. Final Copies
Addressee Copies Reg. Repro
The IMS will include all tasks associated with the contract. It will be in contractor
See block #14
format.
Block 12. The IMS will be developed prior to the Post-Award Conference (PAC)
and be delivered 15 calendar days before the PAC. FAA comments on the draft
IMS will be provided at the PAC.
Block 13: The Contractor must submit the final IMS 5 calendar days after receipt of
FAA comments. Monthly submission must be submitted with CDRL A002.
Block 15: See H.14, CDRL Distribution
16. Total
G. Prepared By: H. Date I. Approved By J. Date

17. Price Group

18. Estimated Total Price




DTFAWA-10-R-00017

SIR
PART I — SECTION J-1
CDRLs, DIDs, and DISTRIBUTION
CONTRACT DATA REQUIREMENTS LIST (CDRL) Page 1of 2
A. Contract line Item No. B. Exhibit C. Category (Check appropriate one)
A
CLIN3 TDP [] ™ [ Other [X
D. System/Item E. Contract/PR No. F. Contractor
MALSR DTFAWA-10-R-00017
1. Data Item No. 2. Title of Data Item 3. Subtitle
D001 Production Acceptance Test Procedures and
Test Data Sheets
4. Authority 5. Contact Reference 6. Requiring Office
FAA Acquisition Management | SOW C.3.9
q g ATW-9142
System
7. DD 250 Req’d 8. APP Code 9. Distribution Statement Required 10. Frequency 11. As of Date (AOD)
LT A Not Required One/R N/A
12. Date of First 13. Date of Subsequent
Submission See block #14 Submission See block #14 15. Distribution
14. REMARKS: a. b. Draft c. Final Copies
Addressee Copies Reg. Repro
Production Acceptance Test Procedures must be in Contractor format and must include as a minimum
the following information: See block #14
a.  Purpose
b.  Scope
c.  Test Item Description
d.  Test Verification Requirements Traceability Matrix
e.  Test Equipment List
f.  Test Facility Requirements
g.  Test Configuration and Setup Diagrams
h.  Test Personnel Requirements
i.  Detailed Test Procedures
j- Acronym List.
Test Data Sheets must contain as a minimum the following:
a.  Identification of the specific test
b.  The purpose of the test
c.  The specific test objective, including reference to applicable requirements and
specifications
. Test results/forms
e.  Date of Acquisition of the Test Data
f.  Provisions for signature of the Test Engineer, Quality Reliability Officer, FAA
witness, and Quality Assurance.
Block 12: The Contractor must submit 60 calendar days after contract award.
Government review period is 30 calendar days.
Block 13: The Contractor must submit CDRL D001 final 30 calendar days after receipt of FAA
comments.
Block 15: See H.14, CDRL Distribution
16. Total
G. Prepared By: H. Date I. Approved By J. Date
17. Price Group 18. Estimated Total Price
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PART | - SECTION J

DTFAWA-10-R-00017

CDRLs, DIDs, and DISTRIBUTION

CONTRACT DATA REQUIREMENTS LIST (CDRL)

Page 1of 1

A. Contract line Item No. B. Exhibit C. Category (Check appropriate one)
CLIN 3 A TDP [] ™ O Other [X]
D. System/Item E. Contract/PR No. F. Contractor
MALSR DTFAWA-10-R-00017
1. Data Item No. 2. Title of Data Item 3. Subtitle
D003 Test Report
4. Authority 5. Contact Reference 6. Requiring Office
FAA AMS SOW C.3.9
AJW-9142
7. DD 250 Req’d 8. APP Code 9. Distribution Statement Required 10. Frequency 11. As of Date (AOD)
LT A Not Required One/R N/A
12. Date of First 13. Date of Subsequent
Submission See block #14 Submission See block #14 15. Distribution
14. REMARKS: a. b. Draft c. Final Copies
Addressee Copies Reg. Repro
The test report must be in Contractor format and must include as a minimum the following
See block #14
information:
a.  Purpose
b.  Scope
c.  Test Item Description
d. Test Verification Requirements Traceability Matrix
e. Test Equipment List
f.  Test Facility Requirements
g.  Test Configuration and Setup Diagrams
h.  Test Personnel Requirements
i.  Detailed Test Results
j- Test Data Sheets
k. Acronym List
1. Copies of the Engineers Test Log.
Block 12: The Contractor must submit 30 calendar days after completion of the test.
Government review period is 20 calendar days.
Block 13: The Contractor must submit the final Test Report 30 calendar days after receipt of
FAA comments.
Block 15: See H.14, CDRL Distribution.
16. Total
G. Prepared By: H. Date 1. Approved By J. Date

17. Price Group

18. Estimated Total Price




PART I — SECTION J-1

CDRLs, DIDs, and DISTRIBUTION

DTFAWA-10-R-00017

SIR

CONTRACT DATA REQUIREMENTS LIST (CDRL)

Page 1of1

A. Contract line Item No. B. Exhibit C. Category (Check appropriate one)
A
CLIN5 TDP [] ™ [J Other [X]
D. System/Item E. Contract/PR No. F. Contractor
MALSR DTFAWA-10-R-00017
1. Data Item No. 2. Title of Data Item 3. Subtitle

E001

Configuration Management Plan (CMP)

4. Authority 5. Contact Reference 6. Requiring Office
MIL-HDBK-61A SOW C.3.11 ATW-9142
7. DD 250 Req’d 8. APP Code 9. Distribution Statement Required 10. Frequency 11. As of Date (AOD)
LT A Not Required One/R N/A
12. Date of First 13. Date of Subsequent
Submaiszi(())n " See block #14 Submission See block #14 15. Distribution
14. REMARKS: a. b. Draft c. Final Copies
Addressee Copies Reg. Repro
The Contactor’s CMP should be developed in accordance with MIL-HDBK-61A, See block #14
Table A-2. Software CM should be contained in an attachment or appendix to the ee bloc
Contractor’s Master Test Plan (CMTP) and should follow FAA-STD-026A, Data
Item Description (DID)-FAA-026-24 which is found at:
http://ato-p.se-apps.faa.gov/faastandards/FAADocs.htm.
Block 12. The Contractor must submit the CMP outline within 30 calendar days
after contract award. The CMP outline must be available for reference and
comments during the Post Award Conference (PAC). The Contractor must submit a
draft CMP 30 calendar days after the PAC. The FAA has 30 calendar days for
review of the draft CMP.
Block 13: The Contractor must submit the final CMP 20 calendar days after receipt
of FAA comments.
Block 15: See H.14, CDRL Distribution.
16. Total
G. Prepared By: H. Date I. Approved By J. Date

17. Price Group

18. Estimated Total Price

J-9 of J-22




DTFAWA-10-R-00017

PART | - SECTION J
CDRLs, DIDs, and DISTRIBUTION

CONTRACT DATA REQUIREMENTS LIST (CDRL) Page 1ofl
A. Contract line Item No. B. Exhibit C. Category (Check appropriate one)
CLIN4 A TDP [] ™ [ Other [X]
D. System/Item E. Contract/PR No. F. Contractor
MALSR DTFAWA-10-R-00017
1. Data Item No. 2. Title of Data Item 3. Subtitle
F001 Quality System Plan (QSP)
4. Authority 5. Contact Reference 6. Requiring Office
MALSR DID F001 / FOO1-1 SOW C.3.10
DID-FAA-QA-003 and ATW-9142
DID-FAA-QA-003-1
7. DD 250 Req’d 8. APP Code 9. Distribution Statement Required 10. Frequency 11. As of Date (AOD)
LT A Not Required One/R N/A
12. Date of First 13. Date of Subsequent
Submission  See block #14 Submission See block #14 15. Distribution
14. REMARKS: a. b. Draft c. Final Copies
Addressee Copies Reg. Repro
The QSP describes the Contractor’s specific implementation of the quality See block #14
management system needed to comply with FAA contract requirements. The QSP ee bloc
provides the FAA with a basis for assessment of the quality system and evidence of
the Contractor’s intent to comply with the contract quality requirements.
If software is included as part of the MALSR product, the software QA content
should be contained in an attachment or appendix to the QSP. The Software Quality
Assurance Plan (SQAP) should follow FAA-STD-026A, DID-FAA-026-23.
Contractor’s format is acceptable provided that it complies with applicable CDRLSs
and DIDs and has been preapproved by the FAA.
Block 12: A QSP must be submitted 45 calendar days after contract (DAC) award.
FAA comments on the draft will be forwarded within 30 calendar days after
receiving the draft QSP.
Block 13: The Contractor must submit the final QSP 15 calendar days after receipt
of FAA comments.
Block 15: See H.14, CDRL Distribution.
16. Total
G. Prepared By: H. Date 1. Approved By J. Date

17. Price Group 18. Estimated Total Price




List of DIDs

MALSR DID A001
MALSR DID A002
MALSR DID F001

PART I — SECTION J-1
CDRLs, DIDs, and DISTRIBUTION

Program Management Plan (PMP)
Program Status Report (PSR)
Quality System Plan (QSP)

J-11 of J-22
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DTFAWA-10-R-00017

PART | - SECTION J
CDRLs, DIDs, and DISTRIBUTION

DATA ITEM DESCRIPTIONS

DATA ITEM DESCRIPTION |

1. TITLE: 2. IDENTIFICATION NUMBER:
MALSR DID A001 - Program Management Plan (PMP) MALSR DID A001

3. DESCRIPTION/PURPOSE:
The PMP will describe the Contractor’'s management organization to include interrelationships with the prime
Contractor, major Subcontractor(s), and the contacting activity.

The PMP will be an all inclusive management plan, providing details of the specific techniques, tasks, and
procedures to be used for monitoring contract management and performance, configuration control, data
management, production management, and cost control.

The PMP provides the contracting activity with a basis for reviewing and evaluating performance and for
determining contractual compliance.

4. APPROVAL DATE: | 5. OFFICE OF PRIMARY 6a. DTC 6b. GIDEP

August 1, 2008 RESPONSIBILITY: APPLICAB | APPLICABLE:

AJW-452, Navigation Services, Lighting LE:
Systems Group

7. APPLICATION/INTERRELATIONSHIP:

This Data Item Description (DID) is the basis for the Contractor’s management approach to program
technical, schedule, and cost control.

The PMP must be consistent with data products generated for the direction, coordination, and control of
systems engineering, interface management, configuration management, QA, and production management.

8. APPROVAL LIMITATION: 9a. REFERENCES: 9b. AMSC NUMBER:

10. PREPARATION INSTRUCTIONS:

CONTENT: The PMP must describe the Contractor’s organization, program planning and scheduling tools and
techniques, program tracking and control methods, resource management, production planning and
management, and Subcontractor management methods.

FORMAT: The PMP may be presented in the Contractor’s format and must include, as a minimum, the
following sections:

A. Introduction - the introduction must be divided into two sections describing the purpose and scope of
this document. The purpose section must describe the purpose of the PMP in terms of its relationship
to the management of the project and performing the contract tasks outlined in the Statement of
Work (SOW). The scope section must contain programmatic and technical background on the system;
an overview of the Contractor’s approach to program technical, schedule, and cost control; authority
of the program manager; and the relationship of the PMP to other programmatic policies, procedures,
planning documents; and methods of incorporating changes into the PMP

B. Program Management - This section must provide information on the Contractor’'s management
organization, internal management policies and procedures, and overall integrated program schedule,
relationships with FAA personnel and agencies, and roles and responsibilities of management entities
within the organization

11. DISTRIBUTION STATEMENT:

DISTRIBUTION STATEMENT A. Approved for public release; distribution is unlimited.




DTFAWA-10-R-00017

PART | - SECTION J
CDRLs, DIDs, and DISTRIBUTION

DATA ITEM DESCRIPTION MALSR DID A001 (continued)

Preparation Instructions (Continued)

1. Management Organization — Present a company organizational chart(s) and sufficient
supplemental narrative to fully describe all organizational levels, plans, and activities. This
chart must be hierarchical in nature and should delineate clearly all major area
responsibilities and management positions. Identify the key technical and management
personnel who will be assigned to the project. If the project includes major
Subcontractors, provide organizational elements in the project organization chart

2. Roles and Responsibilities — Discuss the authority of all responsible management positions
identified by the organizational description. This description must include the role of the
project manager to direct, control, and commit resources to adequately fulfill their
responsibilities

3. Policies and Procedures - Describe internal policies and procedures to be used in
managing the contract

4. Relationships — Describe the working relationships the Contractor will establish with the
FAA and any Subcontractors supporting the procurement of the system

5. Subcontractor Management — Describe the approach to managing Subcontractor activities.
Include in the approach the organizational relationship maintained between the prime and
Subcontractors and methods or requirement flow-down and activity progress reporting
back to the prime Contractor. Describe Subcontractor and supplier rating systems used to
select Subcontractors and describe the approach to maintaining quality from products
produced by Subcontractors

C. Schedule - Present a Program Milestone Schedule, which must include all formal reviews and
audits, all key programmatic and technical events, and the preliminary and final submission of
all documentation identified as CDRLs. The schedule must be developed in accordance with
another CDRL and must be presented in summary details in the PMP

D. Resource Planning — Provide a detailed description of how the Contractor will allocate and plan
resources to meet the delivery requirements of the project. Discuss any resource planning
tools used for this purpose

E. Metrics — Describe the management indicators (metrics) that will be used to track contract
performance activities throughout the contract lifecycle

F. Risk Management - Describe the internal approach and method for the identification,
assessment, and mitigation of program risks. This approach should include provision for
identifying risk areas, assessing risk factors, assigning appropriate resources to reduce risk
factors, identifying and analyzing alternative actions available, identifying the most promising
alternatives, and planning for implementation of risk reduction. Document the internal risk
identification and reduction procedure in a risk reduction action feedback flow diagram.
Identify and assess each possible area of risk to the program, applying the internal risk
reduction procedures. Describe your procedures to develop a plan of action to mitigate risk
when management indicators (metrics) show a deviation of 10 percent or greater between
planned and actual indicators

J-13 of J-22




DTFAWA-10-R-00017

PART | - SECTION J
CDRLs, DIDs, and DISTRIBUTION

DATA ITEM DESCRIPTION MALSR DID A001 (continued)

10. Preparation Instructions (Continued)

G.

H.

System Safety — In this section, the Contractor may refer to its SSPP provided under a
different CDRL

Data Management — Describe the organization, procedures, and tools to be used to ensure
that all data deliverables required by the contract are made in a timely manner. Identify the
office or function responsible for integrating and maintaining the total data management
effort. This effort must involve monitoring, reporting, status accounting, and developing a
cross matrix (e.g., FAA change requirements versus implemented changes) of all changes to,
additions of, or deletions of CDRL contents. The Contractor’s procedures for controlling the
generation, receipt, approval, storage, and delivery of Subcontractor data and its inclusion in
status accounting

Configuration Management Plan - In this section, the Contractor may refer to its CMP
provided under a different CDRL

Quality Control, Performance Evaluation, and Contractual Compliance - In this section, the
Contractor may refer to its Quality System Plan provided under a different CDRL

Production Management - This section must discuss Contractor and major Subcontractor(s)
methods and concepts for employing facilities, tooling, and manpower resources to produce
the system/equipment

1. Manufacturing Methods and Production Flow - Provide a production flow, preferably using
charts, to detail the process for manufacturing an assembly in terms of key operations or
assembly points showing individual and total lead times from the procurement of raw
material to delivery of the end item

2. Make or Buy - This section must identify each item and rationale for all major make/buy
decisions and identify single or sole-source suppliers with a backup plan, long lead
materials, and any critical materials and vendor control

3. Capability and Capacity — This section must describe the data and information used to
determine the Contractor and Subcontractor(s) capability and capacity to meet schedule
requirements.




DTFAWA-10-R-00017
PART | - SECTION J
CDRLs, DIDs, and DISTRIBUTION

DATA ITEM DESCRIPTION |

1. TITLE: 2. IDENTIFICATION NUMBER:
MALSR DID A002 - Program Status Report (PSR) MALSR DID A002

3. DESCRIPTION/PURPOSE:

Status reports serve to apprise the FAA of the Contractor’s assessment of contractual effort as of the date of
the report. It covers areas of difficulty and provides the Contractor’s approach for correcting problems and
maintaining baseline plans. This report is required monthly and may be presented as a part of the Program
Management Review (PMR).

4. APPROVAL 5. OFFICE OF PRIMARY 6a. DTC 6b. GIDEP APPLICABLE:
DATE: RESPONSIBILITY: APPLICAB
August 1, 2008 AJW-452, Navigation Services, Lighting LE:

Systems Group

7. APPLICATION/INTERRELATIONSHIP:

This DID contains the format and content preparation instructions for the data product generated by the
specific and discrete task requirements as delineated in the contract.

This DID is applicable when the monitoring of the progress of a program is required on a periodic basis.

8. APPROVAL LIMITATION: 9a. REFERENCES: 9b. AMSC NUMBER:

10. PREPARATION INSTRUCTIONS:
CONTENT. - The report must contain the following:

A. Work Summary - The report must include a general summary of actual program status versus the
Program Management Plan, including work accomplished in each area of the contract, project
schedule and budget, and issues and concerns affecting the project during the period

B. Schedule - Include a copy of the MALSR Network Logic Schedule (NLS). A statement as to whether
the program and specific tasks are on schedule, and if not, efforts planned to meet schedule must be
explained. The schedule analysis must include projected completion dates for each task and
percentage of task completed to date

C. Technical Performance - The report must include a discussion of technical performance in each area of
the contract, efforts scheduled during the period, or in progress during the period. The report must
summarize engineering activities performed during the period, specifically addressing the Safety
Systems Program, Security, and Human Engineering. Include status of each site’s activities in
relation to planned milestone dates and ECPs or configuration changes affected during the period

D. Cost - A statement as to whether the program and specific tasks are within cost. If not, describe
efforts planned to control the costs

E. Risk Analysis - The Contractor must identify cost, schedule, and technical risks as of the date of the
report. Describe the risks as low, medium, or high priority and recommend courses of action for
mitigating the risks

F. Trouble Reports (TRs) - Report on all TRs and identify possible impacts on the project, schedule, or
cost.

11. DISTRIBUTION STATEMENT:

DISTRIBUTION STATEMENT A. Approved for public release; distribution is unlimited.

J-15 of J-22




DTFAWA-10-R-00017

PART | - SECTION J
CDRLs, DIDs, and DISTRIBUTION

DATA ITEM DESCRIPTION

1. TITLE 2. IDENTIFICATION NUMBER

MALSR DID F001 - Quality System Plan (QSP) MALSR DID F001, based on
DID-FAA-QA-003

3. DESCRIPTION/PURPOSE

The Quality System Plan (QSP) describes the Contractor’s specific implementation of the quality management
system needed to comply with FAA contract requirements. The QSP describes quality objectives, procedures, and
processes consistent with the requirements of ANSI/ISO/ASQ Q9001-2008. The QSP also addresses specific
additional quality requirements contained herein.

This QSP provides the FAA contracting activity a basis for assessment of the quality system and evidence of the
Contractor’s intent to comply with the contract quality requirements.

4. APPROVAL DATE 5. OFFICE OF PRIMARY 6a. DTC 6b. GIDEP APPLICABLE
(YYMMDD) RESPONSIBILITY (OPR) APPLICABL
E
January 1, 2002 AJA-44 N/A N/A

7. APPLICATION/INTERRELATIONSHIP
This DID contains the format and content preparation instructions for the data product generated by specific task
requirements as defined in the contract.

This DID is used when a QSP is required and the Contractor is responsible for limited system development (modified
NDI software and NDI/COTS hardware components).

This DID is intended for use with ANSI/ISO/ASQ Q9001-2008, Quality Management Systems - Requirements.
Formal third-party registration of the Contractor to ANSI/ISO/ASQ Q9001-2008 is not required.

Contractors that have achieved formal third-party registration to ANSI/ISO/ASQ Q9001-2008 are not relieved from
requirements for delivering the QSP. Contractors must provide an acceptable QSP that fully meets the requirements
described herein.

The Contract Data Requirements List (CDRL) (DD 1423 or equivalent) will specify whether deliverable data are to be
delivered on paper or electronic media; and whether the document is to be in a given electronic form (such as ASCI
or compatible with a specified word processor or other support software).

8. APPROVAL LIMITATION 9a. REFERENCES 9b. AMSC NUMBER
ANSI/ISO/ASQ Q9001-2008, Source:
NONE American Society for Quality N/A

600 North Plankinton Avenue, P.O. Box 3005
Milwaukee, WI 53201-3005

(414) 272-8575 Fax (414) 272-1734

Web: http://www.asg.org/ email: help@asqg.org

10. PREPARATION INSTRUCTIONS
10.1 GENERAL INSTRUCTIONS

a. Format. Contractor’s format is acceptable provided that it complies with applicable CDRLs and DIDs and
has been preapproved by the FAA. The QSP must be written in a format that follows the structure of
ANSI/ISO/ASQ Q9001-2008 (as defined and supplemented in section 10.2). If an established plan or
manual is used that is based on other similar standards (e.g. previous version of Q9001, FAA-STD-016,
etc.), is not necessary to rewrite the plan to reflect the structure of Q9001-2008. However, a matrix must
be provided cross-referencing each paragraph of Q9001-2008 and the locations in the QSP where the
elements are covered.

b. Alternate presentation styles. Diagrams, tables, matrices, and other presentation styles are acceptable
substitutes for text when data required by this DID can be made more readable using these styles.
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11. DISTRIBUTION STATEMENT

DISTRIBUTION STATEMENT A: Approved for public release; distribution is unlimited.

10.2 Content Requirements Content Requirements begin below. NOTE THAT THE
FOLLOWING PARAGRAPH NUMBERS ARE NOT ALWAYS SEQUENTIAL, BUT REPRESENT ONLY THE
ITEMS REQUIRED FOR THIS PLAN. The numbers shown follow the format and structure of
Q9001-2008. For example, paragraph 10.2.4.1 references (and may supplement) QSP
requirements from Q9001-2008 Paragraph 4.1. The corresponding QSP paragraph may be
numbered 4.1 to follow the structure of the ISO standard. Within this DID, the term
‘Contractor’ is equivalent to ‘organization’ as defined in Q9001-2008. Within this DID, the term
‘product’ refers to developed hardware/software, NDI hardware/software, and modified NDI
hardware/software. For all content requirements, the Contractor must describe how their
Quality Management System (QMS) meets the requirements of Q9001-2008 and the additional
requirements as stated in this DID. If requirements are covered in other plans submitted by
the Contractor (e.g. Software Development Plan, Configuration Management Plan), the
applicable plan (including applicable section and paragraph number) can be cross-referenced
in the QSP.

10.2.4.1 General Requirements Q9001-2008 requirements must be addressed and their
application to Contractor’s organization and processes must be explained.

10.2.4.2.1 Documentation (General) Q9001-2008 requirements must be addressed. The
Contractor QMS documentation must be defined as required by this paragraph. In addition,
the Contractor must have documented procedures to address: Design and Development
(7.3); Purchasing (7.4); Production and Service (7.5.1); Customer Property (7.5.4);
Preservation of Product (7.5.5), to include Handling, Storage, and Packaging; and Control of
Monitoring and Measuring Devices (7.6).

10.2.4.2.3 Control of Documents Q9001-2008 requirements must be addressed; in
addition, documented procedures as additionally required by this DID must be controlled in
the same manner.

10.2.4.2.4 Control of Records Q9001-2008 requirements must be addressed; in addition,
the Contractor must control records for the documented procedures as additionally required by
this DID. The QSP must address the availability of records for evaluation by the customer or
the customer’s representative. The Contractor must establish and maintain records, which
provide evidence that the product has been inspected and/or tested. These records must show
clearly whether the product has passed or failed the inspections and/or tests according to
defined acceptance criteria. Where the product fails to pass any inspection and/or test, the
procedures for control of nonconforming product must apply (see Q9001-2008 clause 8.3).
Records must identify the inspection authority responsible for the release of product.

10.2.5.1 Management Commitment Q9001-2008 requirements must be addressed.
10.2.5.2 Customer Focus Q9001-2008 requirements must be addressed.

10.2.5.3 Quality Policy Q9001-2008 requirements must be addressed.

10.2.5.4 Quality Planning Q9001-2008 requirements must be addressed for this

paragraph and subparagraphs. In addition, when changes to the QMS are planned and
implemented, this QSP will be updated to reflect such changes.

10.2.5.5 Responsibility, Authority and Communications Q9001-2008 requirements
must be addressed for this paragraph and subparagraphs. The QSP must describe the

management structure responsible for operation of the QMS. In addition to defining the
responsibilities and authorities within the organization, top management must ensure that
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personnel who verify work affecting quality have the organizational freedom and authority
from persons directly responsible for developing products or executing process within the

project to:

a. Initiate action to prevent the occurrence of any nonconformity relating to product,
process, and quality system

b. Identify and record any problems relating to the product, process, and quality
system

C. Initiate, recommend, or provide solutions through designated channels

d. Verify the implementation of solutions

e. Control further processing, delivery, or installation of nonconforming product until

the deficiency or unsatisfactory condition has been corrected.

10.2.5.6 Management Review Q9001-2008 requirements must be addressed for this
paragraph and subparagraphs. Review input must include provisions for customer feedback
and recommendations for improvement from the customer quality assurance (QA)
representative.

10.2.6 Resource Management Q9001-2008 requirements must be addressed for this
paragraph and subparagraphs.

10.2.7.1 Planning for Product Realization Q9001-2008 requirements must be addressed
for this paragraph. Planning must address requirements for all documented procedures
required by this DID. Other related contract plans (e.g. configuration management (CM) plan,
test plan) should be identified in this section and interrelationship(s) with the QSP should be
explained.

10.2.7.2.1 Determination of requirements related to the product Q9001-2008
requirements must be addressed for this paragraph. Requirements review must incorporate

applicable contract review activity.

10.2.7.2.2 Review of requirements related to the product Q9001-2008 requirements
must be addressed for this paragraph. Requirements review must incorporate applicable
contract review activity and must consider acceptance criteria. Review must include
consideration of applicable interface requirements.

10.2.7.2.3 Customer communication Q9001-2008 requirements must be addressed for
this paragraph. The paragraph must address implementation of effective communications with
customer QA representative.

10.2.7.3 Design and Development Q9001-2008 requirements must be addressed for this
paragraph and subparagraphs. The Contractor must establish and maintain documented
procedures (for modified configuration items) to assure that design and development activity
conforms to specified requirements. Design and development validation must consider
contract acceptance criteria.

10.2.7.4 Purchasing Q9001-2008 requirements must be addressed for this paragraph and
subparagraphs. The Contractor must establish and maintain documented procedures to assure
that purchased products conform to specified requirements. The Contractor must ensure that
incoming product is inspected or verified on receipt, as necessary, to assure conformance to
specified requirements. The customer must have access to all Contractor facilities necessary to
determine product conformance. Verification by the customer must not absolve the Contractor
of responsibility to provide acceptable product.

10.2.7.5.1 Control of production and service provision Q9001-2008 requirements must
be addressed for this paragraph. The Contractor must plan and control the production,
installation and servicing processes that directly affect product quality and must ensure that
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such processes are carried out under controlled conditions. The Contractor must establish and
maintain documented procedures to assure that such controlled conditions meet specified
requirements.

10.2.7.5.2 Validation of production and service provision Q9001-2008 requirements
must be addressed for this paragraph.

10.2.7.5.3 Identification and traceability Q9001-2008 requirements must be addressed
for this paragraph.

10.2.7.5.4 Customer Property Q9001-2008 requirements must be addressed for this
paragraph. The Contractor must establish and maintain documented procedures to assure that
customer property is properly controlled.

10.2.7.5.5 Preservation of product Q9001-2008 requirements must be addressed for this
paragraph. The Contractor must establish and maintain documented procedures for handling
and storage of the product. The Contractor must provide methods for packaging and handling
deliverable end item(s) to prevent damage or deterioration. The Contractor must use
designated storage areas or stock rooms for deliverable end-item(s) to prevent damage or
deterioration, pending use or delivery. The Contractor must control packing, packaging and
marking processes for deliverable end-item(s) as necessary to ensure conformance to
specified requirements.

10.2.7.5.6 Control of monitoring and measuring devices Q9001-2008 requirements
must be addressed for this paragraph. The Contractor must establish and maintain
documented procedures to assure monitoring and measuring devices are correctly maintained
and calibrated as needed to assure accurate measurement and provide correct evidence of
product conformity. The QSP must address the standard used for calibration of test and
measuring devices that is traceable to national or international measurement standards.

10.2.8.1 Measurement, analysis and improvement, General Q9001-2008 requirements
must be addressed for this paragraph.

10.2.8.2.1 Customer Satisfaction Q9001-2008 requirements must be addressed for this
paragraph. The Contractor must include feedback from FAA QA personnel when measuring
customer satisfaction.

10.2.8.2.2 Internal Audit Q9001-2008 requirements must be addressed for this paragraph.
In addition, the Contractor must describe the planned activities related to software QA audits
for modified configuration items. Internal SQA audits must, include but not be limited to:

a. Review of software lifecycle processes and supporting processes to assure compliance
with contract requirements and adherence to project plans

b. Verification of the test environment and SW libraries to assure compliance with
approved processes and contract requirements.

The Contractor must provide results of internal audits to the customer QA representative.

10.2.8.2.3 Monitoring and measurement of processes Q9001-2008 requirements must
be addressed for this paragraph. The Contractor must provide customer access to their
premises. The customer must have access to all Contractor facilities necessary to evaluate the
ability of processes to achieve planned results.

10.2.8.2.4 Monitoring and measurement of product Q9001-2008 requirements must be

addressed for this paragraph. In-process inspection and/or testing must be performed as
necessary to assure conformance to specified requirements. Persons performing such
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inspection/test must have authority to prevent any nonconformity related to the product. The
Contractor must perform final inspection and/or test as necessary to substantiate product
conformance to contract requirements. The Contractor must verify that conduct of such final
inspection/test complies with approved procedures; that hardware/software configuration
status is properly identified; that discrepancies/open items are properly documented and (if
necessary) that corrective action is properly implemented. Results of final inspection/test must
be conclusive as necessary for government acceptance. The Contractor must provide customer
access to Contractor and suppliers

premises. The customer must have access to all facilities necessary to determine product
conformance. Verification by the customer must not absolve the Contractor of responsibility to
provide acceptable product.

10.2.8.3 Control of nonconforming product Q9001-2008 requirements must be
addressed for this paragraph. When practicable, the Contractor must physically segregate
nonconforming material to prevent misuse.

10.2.8.4 Analysis of data Q9001-2008 requirements must be addressed for this
paragraph. The Contractor must provide results of analysis regarding customer satisfaction
and product conformity to customer QA representative.

10.2.8.5.1 Continual improvement Q9001-2008 requirements must be addressed for this
paragraph.

10.2.8.5.2 Corrective action Q9001-2008 requirements must be addressed for this
paragraph. The Contractor must provide a written response to the customer QA representative
for any corrective action resulting from customer complaint.

10.2.8.5.3 Preventive action Q9001-2008 requirements must be addressed for this
paragraph. The Contractor must review feedback from the customer’s QA representative
during the preventive action process.
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INSTRUCTIONS FOR COMPLETING FAA Template No. 59 (6/98)

A. Contract Line Item No. Contract Line Item Number (CLIN) associated with this Contract Data Requirements

List (CDRL).

B. Exhibit. Exhibit identifier for this CDRL item
C. Category. TDP, TM, or Other
D. System/Item. System, item, project designator or name, or title of services being acquired that the data will

support.

E. Contract/PR No. Procurement Instrument Identification Number (PIIN) (i.e., the contract number, the Purchase
Request (PR) number, the screening Information Request (SIR) number, or other appropriate designator.

F. Contractor. Contractor’s name.

G. Prepared by. Preparer’s organization responsible for preparing the CDRL.
H. Date. Date the form was prepared.

L. Approved by. Office responsible for approving the CDRL. The approving official’s signature appears on the last
page of exhibit.

J. Date. The date the CDRL was approved.

1. Data Item No. The 4-character Exhibit Line Item Number (ELIN). The first position consists of the exhibit identifier and
the remaining positions are assigned sequentially.

2. Title of Data Item. The title of the Data Item Description (DID) cited in item 4.
3. Subtitle. Further identification of the data item to supplement the title, if required.
4. Authority (Data Acquisition Document No.) DID identification number where detailed preparation instructions are

provided.

5. Contract Reference. The specific paragraph number of the applicable contractual document that contains the tasking that
generates a requirement for the data item. Normally, this will be a Statement of Work (SOW) paragraph.

6. Requiring Office. The technical office having responsibility for ensuring the technical adequacy of the data.

7. DD 250 Required.
8. APP Code. Identification, by entry of an “A,” of a requirement for advance written approval prior to final distribution of an
item of data. An “A” in this item indicates that one or more draft submittals are required. Item 14 will show length of turn-
around time for the Contractor to resubmit the data after FAA approval/disapproval has been issued.

9. Distribution Statement Required.
10. Frequency. The frequency of data submittal. Entries in this item are explained in Table 1. If the data is of a recurring type,
it is to be submitted at the end of the reporting period established in this item unless otherwise indicated in item 14.

CODE

ANNLY
ASREQ
BI-WE
DAILY
MTHLY
OTIME
R/ASR
WEKLY
See Item #14

Table 1. Data Submittal Frequency Codes

FREQUENCY
CODE
Annually ASGEN
As required BI-MO
Every 2 weeks CP/RQ
Daily DFDEL
Monthly ONE/R
One time (does not include draft submissions) QRTLY
Revisions as required SEMIA
Weekly “N”TIME

FREQUENCY

As generated

Every 2 months

Change pages as required

Deferred delivery

One time with revisions

Quarterly

Every 6 months

Multiple separate submittals (2time, 3time, etc.)

Requirement is described in item #14. Used in lieu of other codes where such are inadequate to define requirement, or used in addition to othe

codes requiring amplification in item #14.

11. As of Date. Date for cutting off collection of the data. If the data is to be submitted multiple times, a numeral will be
entered to indicate the number of calendar days prior to the end of the reporting period, established in item 10, that data
collection will be cut off. For example, “15” would place the “as of date” for the data at 15 days before the end of the month,
quarter, or year, depending upon the frequency established in item 10; a “O or blank™ would place the “as of”” date at the end of
each month, quarter, etc. N/A identifies that the As of Date is addressed in Block 14 through Blocks 12 and 13 and Block 11

is Not Applicable.

12. Date of First Submission. Due date for initial data submission. This is normally the postage date or date the data is
delivered to the Contracting Officer or keyed to a specific event or milestone, using a code from Table 2.

Code
ASGEN
DFDEL
“N”’DACM
“N”DARC
NLT
EOM

Table 2. Data Submission Codes

Definition Code
As generated ASREQ
Deferred delivery “N”DAC

Days after contract modification “N”DARP
Days after receipt of comments “N”DTC

No later than EOC

End of month EOQ

J-21 of J-22

Definition

As required

Days after contract award
Days after reporting period
Days after test completion
End of contract

End of quarter
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Seeitem #14  Use to indicate requirement is described in item 14. Used in lieu of other codes where such are inadequate to define requirement or used in
addition to other codes when amplification is included in item 14.
The “N” is assigned a value indicating the number of days, e.g., 30 DAC

13. Date of Subsequent Submission. Due date(s) for subsequent data submission(s), if data is to be submitted more than
once. If submittal is constrained by a specific event or milestone, the constraint will be given using a code from Table 2.

14. Remarks. Contains all pertinent information not specified elsewhere and any amplification of other items on this format
(e.g., DID tailoring, approval criteria and authority, inspection and acceptance clarification, distributions statements, specific
submission instructions, explanation of reproducible copy and delivery requirements, alternative medium for delivery of the
data item, etc.)

15. Distribution. Addressees and the number of draft and final copies (regular or reproducible) to be provided to each. FAA
facility designator and/or office symbols/codes may be used; however, an explanation of these will be provided in the
Addressee Listing. When reproducible copies (e.g., magnetic diskettes/tape, vellum, negative, etc.) are required, an
explanation will be provided in item 14. If deferred delivery is required, amplification will be given in item 14.

16. Total. Total number of draft and final (regular/reproducible) copies required.

17. Price Group. Not used

18. Estimated Total Price. Not used.

End of Section ]



